

Item # 11
Date: 9/8/25

Date of Issuance: 09-02-2025
Owner: City of Nevada
Contractor: RW Excavating Solutions, LC
Engineer: HR Green
Project: West Indian Creek (Project A)

Effective Date: 05-28-2025

Change Order No. 3

The Contract is modified as follows upon execution of this Change Order: 3

Description:

[illegible]

Original Contract Amount	\$666,012.00
Net Change by previously authorized Change Orders	\$31,431.00
Contract Sum prior to this Change Order	\$697,443.00
New Contract Sum Including this Change Order	\$756,943.00
Contact time will change by days	0

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: Mike Barnes

By:

Engineer (if required)

Owner (Authorized Signature)

By: Dehvi

Title: Engineer

Title:

Date: 9-2-2025

Date: _____

Approved by Funding Agency (if applicable)

By: _____
Title: _____
Date: _____