

Erin Mousel

From: Barnes, Kate <kate.barnes@hrgreen.com>
Sent: Wednesday, January 21, 2026 3:07 PM
To: Erin Mousel; Kerin Wright
Cc: Jordan Cook
Subject: Change Order for Tributary to West Indian Creek
Attachments: CO2_2026-01-26_Signed.pdf

External sender <kate.barnes@hrgreen.com>

Make sure you trust this sender before taking any actions.

Hi Erin,

I'm wondering if it is too late to get this change order on the agenda for the next council meeting for Construct for the Tributary to West Indian Creek Project.

This change order covers the temporary rolled erosion control product that will cover all permanent seed areas per plan specifications. We expanded the area needing permanent seed in Change order one and the RECP specifically was also approved by Jen and Regan previously (funding source), but not included on change order one for some reason.

Thanks,

Kate Barnes, PE, CFM

Lead Engineer – Water Resources

HR Green® | Building Communities. Improving Lives.



HRGreen®

5525 Merle Hay Road | Suite 200 | Johnston, IA 50131-1448

Main 515.278.2913 | Fax 713.965.0044 | Direct 515.657.5260 | Cell 319.329.3480

HRGREEN.COM

The contents of this transmission and any attachments are confidential and intended for the use of the individual or entity to which it is addressed. If the reader of this message is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is prohibited.

Date of Issuance: 1/21/2026

Effective Date: 04-14-2025

Owner: City of Nevada

Contractor: Con-Struct, Inc.

Engineer: HR Green

Project: Tributary to Indian Creek (Project B)

The Contract is modified as follows upon execution of this Change Order: 2

Description:

Additional RECP needed to cover all permanent seeding areas.



Bid Item	ITEM DESCRIPTION	BID QUANTITY	NEW QUANTITY	UNIT	ADDED /SUBTRACTED QUANTITY	UNIT PRICE	NET CHANGE IN CONTRACT PRICE
15	TEMPORARY RECP	494.00	2,689.00	SY	2,195.00	\$3.00	\$6,585.00
						Net Change =	\$6,585.00

Original Contract Amount	\$137,844.00
Net Change by previously authorized Change Orders	\$21,005.50
Contract Sum prior to this Change Order	\$158,849.50
New Contract Sum Including this Change Order	\$165,434.50
Contract time will change by days	0

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: 	By: 
Engineer (if required)	Owner (Authorized Signature)
Title: Engineer	Title: Project Manager
Date: 1-21-2026	Date: 1-21-2026

Approved by Funding Agency (if applicable)

By: _____
Title: _____
Date: _____