

Change Order No. 3

Date of Issuance: 5/1/2026  
 Owner: City of Nevada  
 Contractor: Con-Struct, Inc.  
 Engineer: HR Green  
 Project: Tributary to Indian Creek (Project B)

Effective Date: 04-14-2025

The Contract is modified as follows upon execution of this Change Order:3

**Description:**

Additional Rock to address Headcut forming at western most edge of project along Lincoln Hwy.

Bid Item	ITEM DESCRIPTION	BID QUANTITY	NEW QUANTITY	UNIT	ADDED /SUBTRACTED QUANTITY	UNIT PRICE	NET CHANGE IN CONTRACT PRICE
23	ADDITIONAL LABOR AND ROCK PROTECTION	-	1.00	LS	1.00	\$4,082.50	\$4,814.71
						Net Change =	\$4,814.71

Original Contract Amount	\$137,844.00
Net Change by previously authorized Change Orders	\$27,590.50
Contract Sum prior to this Change Order	\$165,434.50
New Contract Sum Including this Change Order	\$170,249.21
Contract time will change by days	0

RECOMMENDED: ACCEPTED:

By: *Kate Barron*      By: *Cy Morgan*  
 Title: Engineer      Title: Contractor (Authorized Signature)  
 Date: 5-1-2026      Date:

Approved by Funding Agency (if applicable)  
 Digitally signed by Regan O'Hanlon  
 Date: 2026.05.01 10:17:00 -05'00'  
**Regan O'Hanlon**  
 By: \_\_\_\_\_  
 Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

Item # 7  
 Date: 5/1/26