

CONTRACT MODIFICATION

Project: 26/27 Street Reconstruction – N. Ave. 5th to 8th

Owner: City of Nevada

Contractor: Castor Construction, LLC

This Contract Modification is issued to incorporate the following additional work into the Contract. Pricing is based on the attached estimate/change order information.


Description	Amount
Removal and reinstallation of 40' of 15" RCP due to conflict area. Cut hole to accommodate in the proposed structure not on plans. Realign and collar everything to specification.	\$8,270.00
Driveway, Paved, Type A, 6" (106.4 SY @ \$79.50/SY)	\$8,458.80
Remove existing clay tile and realign with 18" RCP from proposed SW-541 to proposed manhole due to conflict with sanitary sewer alignment on 5th and N; core existing storm sewer manhole to accept the realigned pipe connections.	\$11,690.00

Total Contract Modification Amount: \$28,418.80

This modification adjusts the Contract Sum by \$28,418.80. All other terms and conditions of the Contract remain unchanged.

Accepted By:

Owner: _____ Date: _____

Contractor:  Date: 8/6/26