

CONTRACT MODIFICATION

Project: 26/27 Street Reconstruction – N. Ave. 5th to 8th

Owner: City of Nevada

Contractor: Castor Construction, LLC

This Contract Modification is issued to incorporate the following additional work into the Contract. Pricing is based on the attached estimate/change order information.

ITEM DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	AMOUNT
STORM STRUCTURES				
Redo Collar at SW-541 East of 5 th /N Ave Intersection for new 18" RCP	LS	1.0	\$2,500.00	\$2,500.00
Remove Manhole No.3	EA	1	\$750.00	\$750.00
Replace Manhole No.3 (SW-401)	EA	1	\$7,016.00	\$7,016.00
NEW SW-541 Cast-In-Place Structures	EA	2	\$10,160.00	\$20,320.00
STORM SEWER				
NEW 18" RCP Storm from 5 th to Alley between 6 th and 7 th	LF	462	\$146.00	\$67,452.00
NEW 15" RCP Storm between proposed structures	LF	65	\$129.00	\$8,385.00
STREETS				
Driveway, Paved, 6"	SY	358.2	\$65.00	\$23,283.00

Total Contract Modification Amount: \$129,706.00

This modification adjusts the Contract Sum by \$129,706.00. All other terms and conditions of the Contract remain unchanged.

Accepted By:

Owner: _____ Date: _____

Contractor: _____ Date: _____