

HR GREEN, INC.
AMENDMENT TO MASTER AGREEMENT FOR MUNICIPAL ENGINEERING SERVICES

THIS AGREEMENT, made this 8th day of September, 2025 by and between the **City of Nevada**, the CITY, and **HR GREEN, INC.** (hereafter "COMPANY"), for professional services concerning:
Nevada, IA – 19th Street Trail Construction Phase Services

HRG Project Number 2402192

The CITY agrees to employ HRG to perform the following services:
Continued Construction Phase Services beyond previously anticipated completion date of December 2024.
Continue to provide Construction Administration services through September 2025.

In consideration for these services, the CITY AGREES to pay HRG on the following basis: (Indicate Payment Method)


- ☐ Lump sum in the amount of _____
- ☒ Per current Rate Schedule with a maximum fee to be increased by \$2,100 for Construction Phase
Services for the 19th Street Trail Project to a total of \$59,100.
- ☐ Other as stated here: _____

The Schedule of Fees and Conditions are as approved in the Master Agreement for Municipal Engineering Services dated June 26, 2023.

CITY OF NEVADA, IOWA

HR GREEN, INC.

By: _____
Its Mayor
Date _____

By: 
Its Vice President
Date Aug 27, 2025