

7

Date: 8/10/2024

28-Jul-26

CONTRACT CHANGE ORDER # 3
Balancing

P.O.#	0
ACCT#	0

2026 Sanitary Sewer MH Rehab (Nevada Trunkline Sewer)

CONTRACTOR

Orchard, Inc
(Name)
400 NW Sunset Lane
(Address)
Grimes, Iowa 50111
(City, State, Zip)

Staff Approval

CHANGE ORDERS APPROVED TO DATE:

1	<u>(\$2,600.00)</u>	11	_____	PREVIOUS APPROVED
2	<u>\$12,070.00</u>	12	_____	CHANGE ORDERS
3	_____	13	_____	<u>\$9,470.00</u>
4	_____	14	_____	ORIGINAL CONTRACT:
5	_____	15	_____	<u>\$132,740.00</u>
6	_____	16	_____	CURRENT ADJUSTMENT
7	_____	17	_____	<u>\$11,500.00</u>
8	_____	18	_____	CUMULATIVE CHANGE
9	_____	19	_____	ORDER AMOUNT
10	_____	20	_____	<u>\$20,970.00</u>
				ADJUSTED CONTRACT
				<u>\$153,710.00</u>

The contract is hereby modified and amended as follows:

ITEM	DESCRIPTION	UNIT	PRICE	QUANTITY	TOTAL
6.01	Casting/Chimney Replacement PCC Manholes	EA	\$2,900.00	3.00	\$8,700.00
6.02	Flat Top Casting Repair	EA	\$1,450.00	(3.00)	(\$4,350.00)
6.03	Replace Flat Top	EA	\$5,800.00	2.00	\$11,600.00
6.04	Revised Manhole Repair	EA	\$2,800.00	(3.00)	(\$8,400.00)
6.05	Remove Existing Concrete Collars and Backfill	EA	\$2,110.00	1.00	\$2,110.00
9.01	Site Restoration	SY	\$20.00	92.00	\$1,840.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
	0	0	\$0.00		\$0.00
<i>It is mutually agreed that the contract price is increased/decreased by:</i>				Total:	\$11,500.00

It is mutually agreed that the contract price is increased/decreased by:

Total:	\$11,500.00
---------------	--------------------

payable/deductible immediately upon completion of the work called for in this order. As a result of this change order, the time for completion of the above-mentioned contract is hereby extended by an additional 0 days. This change order is incorporated into and governed by the above mentioned contract.

Accepted for Contractor:

Approved by the City of Nevada:

Contractor/Owner

Date

Mayor

Date