

Item # 6
Date: 10/26/26

CONTRACT MODIFICATION #3

Project: 2026/27 Street Reconstruction - N. Ave. 5th to 8th

Owner: City of Nevada

Contractor: Castor Construction, LLC

This Contract Modification is issued to incorporate the following additional work into the Contract. Pricing for the 18-inch RCP is based on the same unit price used in the previous contract modification.

Location: N Avenue, from the alley between 6th Street and 7th Street to the intake at 7th Street.

Description	Quantity	Unit Price	Amount
18" RCP	208 LF	\$146.00/LF	\$30,368.00
~~SW-501 Boxes*~~	~~2 EA~~	~~\$1,310.00/EA~~	~~\$2,620.00~~
Total Contract Modification Amount:			~~\$32,988.00~~

* Materials only.

Remove line item; Included partial payment on existing bid item in Pay Estimate #2

Total = 30,368.00

This modification adjusts the Contract Sum by ~~\$32,988.00~~ \$30,368.00. All other terms and conditions of the Contract remain unchanged.

Accepted By:

Owner: _____ Date: _____

Contractor: _____ Date: 10/19/26